TIME EXTENSION PROPOSAL

Sl.No	Item	Description	Remarks
1	Name of the Work	Improvements & Asphalting to kaiwaranarayanaraksiwamy temple road at kammagondanahalli in Shettihalli Sub-Division Ward no. 12. SSd.	
2	Estimate Cost	42 Lakhs	
3	Work Code	P-2201	
4	Job Code	012-13-000018	
5	A.S No.	AS 726/12-13, 28/2/13	
6	T.S No	TS 92/12-13, 04/3/13	
7	Work Order/Agreement No	WO/437/12-13, 8/3/13	
8	Tender Premium		
9	Stipulated Time for completion of Work	90 days.	
10	Targeted Monthly progress	—	
11	Progrees Achived Till date	—	
12	Reasons for Delay	—	
13	Time Extension Requested	—	
14	Assistant Executive Engineer's Recommendation	—	
15	Executive Engineer's Recommendation	—	
16	Superintending Executive Engineer's Recommendation	—	
17	Chief Engineers Recommendation	—	
18	Time Extension Granted		
19	Conditions imposed if any		

Asst. Engineer.
Ward no.

Asst, Executive Engineer.
Sub Division

Executive Engineer
Dasarahalli Division.

ಮಾನ್ಯ ಅಭಿಯಂತರರು
Asst Engineer ಮಹಾನಗರ ಪಾಲಿಕೆ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಬೆಂಗಳೂರು
ದಾಸರಹಳ್ಳಿ ವಿಭಾಗ

Scanned by CamScanner